

PROJECT PLANNING PHASE DOCUMENT

Auto Ticket Classification using Flow Designer

Product Backlog, Sprint Planning & Story Point Estimation

TEAM ID
SWTID-2026-8437

DATE
01 October 2026

PLATFORM
ServiceNow Cloud

MAXIMUM MARKS
5 Marks

Product Backlog & User Stories

Sprint	Functional Epic	ID	User Story / Task Description	Pts	Priority
Sprint-1	Incident Intake & Trigger	USN-1	As an IT helpdesk agent, I can have the flow trigger automatically when a new incident is created.	2	High
Sprint-1	Incident Intake & Trigger	USN-2	As an IT helpdesk agent, I can use the incident Short Description and Description as inputs to the classification flow.	2	High
Sprint-1	Keyword Classification	USN-3	As an IT helpdesk agent, I can classify Wi-Fi-related incidents using predefined keywords.	2	High
Sprint-1	Keyword Classification	USN-4	As an IT helpdesk agent, I can classify projector-related incidents using predefined keywords.	2	High
Sprint-2	Keyword Classification	USN-5	As an IT helpdesk agent, I can classify password-related incidents using predefined keywords.	2	High
Sprint-2	Keyword Classification	USN-6	As an IT helpdesk agent, I can classify slow-computer incidents using predefined keywords.	2	High
Sprint-2	Category Update	USN-7	As an IT helpdesk agent, I can have the incident category updated automatically after a keyword match.	2	High
Sprint-3	Routing & Maintainability	USN-8	As an IT helpdesk agent, I can use the assigned category to support efficient ticket routing and handling.	2	High
Sprint-3	Routing & Maintainability	USN-9	As a ServiceNow administrator, I can add or modify keyword conditions in Flow Designer without changing source code.	2	Medium
Sprint-3	Testing & Validation	USN-10	As a project team member, I can test representative incidents and verify that the expected category is assigned.	2	High

Planning Guidance: All user stories carry an estimated weight of 2 story points each, representing a balanced total backlog of 20 story points across 10 functional requirements.

Sprint Schedule & Project Tracker

Sprint Name	Total Points	Duration	Start Date	End Date (Planned)	Points Completed	Release Date (Actual)
Sprint-1	8	6 Days	05 Oct 2026	10 Oct 2026	8	10 Oct 2026
Sprint-2	6	6 Days	12 Oct 2026	17 Oct 2026	6	17 Oct 2026
Sprint-3	6	6 Days	19 Oct 2026	24 Oct 2026	6	24 Oct 2026


Agile Velocity & Throughput Metrics

20 Pts
Total Scope (18 Days)

6.67 Pts
Avg Velocity / Sprint

1.11 Pts
Avg Daily Throughput

Planned Burndown Chart



Sprint Focus & Planning Notes

- Sprint-1:** Focuses on incident creation, Flow Designer triggers, input text field mapping, and initial Wi-Fi & projector keyword rules.
- Sprint-2:** Expands classification rules for password and slow-computer issues, while enabling automatic category field updates.
- Sprint-3:** Focuses on support team routing, no-code rule maintainability for administrators, and end-to-end integration testing.